ADDENDUM #1

Woodland Avenue Reconstruction Project

S.A.P. 118-157-020

City of Duluth Project No. 0243TR

Bid No. 2009-00000-273

Bid Opening: 2:00 PM, Wednesday, April 29, 2009

TO ALL BIDDERS:
The above entitled contract documents are hereby revised as follows:

1) Line item #91: 2521.501 7" CONCRETE WALK, the total quantity has been changed to
3,168 SQ FT. Schedule CC on Sheet 44 has been updated to reflect the new total.
Remove Sheet 44 and Replace with Sheet 44R.

2) Line item #100: 2550.514 FIBEROPTIC SPLICE VAULT, the total quantity has been
changed to 6 EACH. Schedule FF on Sheet 44 has been updated to reflect the new
total. Remove Sheet 44 and Replace with Sheet 44R.

3) Qwest is in the process of placing temporary overhead lines along the west ROW
between Kent Road and Elizabeth Street. It is anticipated that this work will be complete
by June 1, 2009. As part of this work Qwest will be relocating the underground utilities to
the overhead line. They will also be removing the 1200 pair and 400 pair lines from the
conduit. The successful contractor will be removing the remaining concrete encased
conduit under bid item #9.

4) The typical section on Sheet 5 has been updated. Remove Sheet 5 and Replace with
Sheet 5R.

5) The removal of storm manhole OF0810093 at Sta: 36+05.05, 1.7LT shall include
exposing the top of the 10'x7’ box culvert, cleaning the top off, placing a 72" concrete base
over the existing 48” hole, placing 6” of concrete over and around the base and backfiiling
with granular backfill to the bottom of the typical section. This work will be incidental to the
removal of this manhole.

8) The Schedule of Prices has been revised to reflect the above changes and atiached.

This addendum revises the Plan Sheets and Specifications dated April 8, 2009 and shall
become the new Contract Documents. Bidders shall acknowledge receipt of this
addendum in the New Proposal Form and by facsimile to the City of Duluth at 218-
730-5907. Failure to comply may result in the bid being refected.

Sincerely,

City of Duluth
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